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Cosmic Ray Run (Run 6.9)

Pink Sheeting & Blue Sheeting

Move EC to IR, Move MMS full North
Rebuild Rolling door

Close rolling door

(FG in Mixing House only)

All Up Commissioning/ Cosmic Ray Run /
Install beam pipe collar

RHIC Cooldown Begins

Beam in yellow ring

Beam in blue ring

RHIC beam conditioning
Shutdown Concluded/Start of Physics Run
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Remaining Schedule

Start Flammable Gas Flow & 2 man watch shifts

Weekly Planning Meeting
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PH ENIX Cosmic ROY Run

Investigate N&S Muon magnet fringe field in CM area (Postponed due to
budget concerns)

HBD HV tests (Ongoing), Work permit generated: Night shift tech?
MuID commissioning (Started)

All up detectors/electronics shakedown. (Started)

After HBD tests, introduce flammable gas to IR
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New
Detectors
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PHENIX CM Lift Table

Hinges on wing steps
Structural Analysis Done
Hinges on east end installed
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Pressure Safety
Requirements

Basic information for each “pressure/chamber” system (system
name, Ioccmon description, contact person g d alternate,

- arate systems
ion to be

control racks to
(Gas pad to
g 9 systems to

Documentation of

Gas P i Analysis, Design,
(by soulk \ Testing and

Approvals,
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Electronics/
Computer
Control
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VTX Prototype Test

Weekly Planning Meeting

Mat'l to be ordered
(Grey PVC sheet)

Drawings by GHD
Fabricate box at 1008
Assemble

Test



Procedures Review
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1st cut review of documents on file with Paul:

100 controlled procedures, 1 CA OPM

59 approved signed copies of latest Rev. on file
7 Copy of signed copy of latest Rev. on file
(original signatures missing)

2 Cover pages marked “Cancelled”

11 sgned copies of older rev's and/or older release
dates on file

15 approvals copies missing

6 undetermined

?? Uncontrolled/under-documented

Next steps: Retirement, Renewal, Updates &
Corrections, Improvements, Additions

Starting next week Don, Paul and Rob to process 25
procedures per week until done.
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Safety

There will be an independent audit by consultants of our Environmental
Management System (EMS) and our Occupational Safety and Health
(OSH) Management System during the week of 2/5/07.
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All are expected to know that

This policy is posted at locations at C-AD and is available on the web at
http://www.bnl.gov/eshq/files/pdf/ESSH_policy-9-6 hi.pdf . You may have a copy
at your desk to refer to during the interview.

Basic things to Know:

The lab has an Environmental, Safety, Security, and Health
Policy (ESSH Policy).

All work is planned. Safety is always considered.

Hazards are always identified and mitigated

We are all expected to comply with safety and health reqmts
Anyone can issue a stop work to prevent imminent danger
R2A2's describe what the lab expects from each of us

We have been told that this audit will be heavy on field interviews
during Tuesday 2/6/07.
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Trailer Office

Space Allocation

Space Allocation

B RO N

Weekly Planning Meeting

Safety Engr P. Giannotti (PG)
Run Coordinator/Chief Engr
Documents (PG)

Electrician: M. Rau

Mu Tracking

EMCal

HBD

Documents (PG)

Trailer Conference Area (PG)
Computer Network Cage (PG)

. Printing & Fax (PG)

PC
Mu Tracking

. TOF Aerogel

RICH
BBC
TEC

. TOF West

DAQ /Trigger
DAQ

DC

EMCal

Analysis Center (RC/PC)
MPC (M. Chiu)

Storage

Ladies’ Bathroom (C-A)
Men's Bathroom (C-A)
Storage
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o ENIX (Miserable) Janitorial
Maintenance

Filthy Floors
Overflowing
trash
Plugged toilets

Even the ground
hog won't come
out to see his

shadow
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PH . ENIX This Week/
Next Week

* Super Bowl (Colts 27, Bears 7)

- HBD, TOF W, RXNP, MPC N electronics
commissioning

- VTX prototype box

* MuTr NMM access work permit

+ PHENIX Procedure review continued

* Pressure systems reports completed

* CM Lift table wing hinges

* Trailer offices

* Pre-engineered lift analysis for MuID collars

- Cosmic Ray Run support
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Looking Ahead
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T
e
c What's up for this year and beyond
h
n New CM Crane
& New Beam pipe design
a Muon RPC trigger design
| VTX/FVTX design
S NCC design
u MuTr upgrade
P Infrastructure improvements
P
o
r
1-
2
O
O
7
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Shutdown 2007

Get your requests in early
for Run 7 tech work

Get your requests in early
for shutdown 2007 work

Weekly Planning Meeting
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PH . ENIX Where To Find
PHENIX Technical Info

Theknack.mpg

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:
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http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm
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